NASA/ESA Schedule

1997 1998 1999 2000 2001 2002 2003
Activity Name Start Date | Finish Date
3rd| 4th | 1st|2nd| 3rd| 4th | 1st|2nd| 3rd| 4th | 1st [2nd| 3rd | 4th | 1st |2nd| 3rd| 4th | 1st|2nd| 3rd| 4th | 1st|2nd| 3rd
NASA I
Pre Phase A Concept Studies 08/01/97 |08/01/98 m
In House Instrument Phase A Study|02/01/98 [10/01/98 | | | 5/
ISIM Concept Studies 04/01/98 |03/03/99 H
Observatory Phase A Definition 03/01/99 |09/01/00
Study W
Instrument Definition Study 03/04/99 [02/01/00 H
Selection of SWG 06/01/00 ‘
Instrument Pls Selected 03/31/01 ’
Instrument Delta Phase A 04/01/01 |03/31/02
Definition Study
Instrument Phase B Detailed 04/01/02 |103/02/03 1 Y
Design Study
ESA
Pre Phase A Studies 03/01/98 |03/03/99 A v
Phase A Definition Studies & Tech. [07/01/99 |09/03/00
Development
F2 Mission Go Ahead 06/01/01 ‘
NASA/ESA
Prelim. Assessment of ESA 03/01/99 |07/01/99
Cooperation A V)
Definite Agreement of ESA 12/01/00 {03/03/01 /N
Cooperation
Observatory Phase B Detailed 04/01/01 |03/02/03
Design Study z~
PDR/NAR 01/01/03 ‘
Phase C/D Start 07/01/03 ’
3rd| 4th| 1st|2nd| 3rd| 4th| 1st|2nd| 3rd| 4th | 1st|2nd| 3rd| 4th | 1st [2nd| 3rd| 4th| 1st|2nd| 3rd| 4th | 1st|2nd| 3rd

Feb 6, 1998




